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Overall CWC Outside Storage Area A and B

Closure Strategy

« Qutdoor Storage Area A and Outdoor Storage Area B closure
activities will take place over an extended period of time (determined
by TPA Milestone M-091-00).

« CWC Outdoor Storage Area A and Outdoor Storage Area B will be
clean closed based on near-term and extended actions.

« DOE/CHPRC will propose in the CWC Closure Plan an extended
closure period.

— Will reference the Ecology clean closure guidance & TPA to justify the extension
of closure past 180 days

* Closure Plan will include a SAP (see Slide 4 for details)

* Once the PMR is issued, that extended closure period will be
approved by Ecology

* Any updates to the closure plan and SAP once waste has been
removed will be submitted as a PMR (if needed).
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CWC Outside Area A and Area B Closure:

Near-term Activities & Extended Actions

T
Near-term Closure Actions:

— Arecords review will be completed for records up through closure plan submittal
(August 2013)

One item of concern noted on records search: Box 231ZDR-11 (2012)
— Avisual/physical inspection will be completed of the gravel areas currently
accessible (i.e. not under the boxes or restricted due to CA)

Extended Closure Actions:

— Weekly Inspections will continue in accordance with Addendum | approved for
the Part V CWC closing unit group (includes AO items)

— Waste will be removed per M-91 & the PMP (assumes transportation of majority
of waste to existing off-site waste capabilities)

— Once waste removed, DWMU operating records will be reviewed again from
August 2013 to the removal of last waste date

— A second visual/physical inspection will be conducted once all waste has been
removed to identify any stains/areas of concerns

— Update the SAP to incorporate any issues identified during the walkdowns if
needed (approved via a future PMR)
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CWC Area A and Area B SAP Strategy

[ L

* Closure Plan will include a SAP based on known conditions & field
walkdowns conducted as of August 2013.

« SAP will be attachment to closure plan

* SAP will include DQO concepts

« Sampling will be conducted over Area A and Area B using the results
from the Visual Sampling Plan

« Judgmental-focused sampling is proposed in the storage location
once container 231ZDR-11 is removed, based on records search
that identified an area of concern.

« After ALL waste is removed, if needed judgmental sampling will be
conducted on waste related staining discovered during the
visual/physical inspection

« Any updates to SAP will be via permit modification
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CWC 2401-W Building Closure Strategy

T T
« 2401-W Building will be clean closed.
« All dangerous/mixed waste has been removed.

« Arecords review will be completed prior to submittal of the CWC
Closure Plan.

« Avisual/physical inspection has been completed to identify any
waste related staining.

« Decontaminate the floor using the appropriate alternative treatment
standards in 40 CFR 268.45 to meet the definition of a “clean debris
surface”.

— Rinsate will be collected and sampled.

— Sample results will be compared with the Universal Treatment Standards in 40
CFR 268.48.

« Once clean closed, 2401-W Building will not be used for dangerous
waste storage; will be used primarily for equipment & material
storage
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